
Capstone	Project	Schedule	Template	-	Summer	Fall
Project:

Last	Updated:
Year

Month
Task	Description Duration Assign 6/12 6/19 6/26 7/3 7/10 7/17 7/24 7/31 8/7 8/14 8/21 8/28 9/4 9/11 9/18 9/25 10/2 10/9 10/16 10/23 10/30 11/6 11/13 11/20 11/27 12/4 12/11 12/18 12/25 1/1

Prototyping	 Ali
Prototyping	frame Nick
Prototyping	circiut	 Chris
Prototyping	for	the	suspension	 Will
CAD	Modeling Will
Modeling	frame	 Nick
Modeling	suspension	 Will
Modeling	Wheel	hub Will
Control	System Chirs
Concept	Circuitry Mohammed
Control	codes Chirs
Platform	Circuitry	attachement Ali
Control	Testing	System	 Chirs
Assembly	 Nick
Wheel	molds Salso
Wheel	assembly Nick
Hub	assembly Will
frame	assembly Nick
Batteries Nick
Proof	of	concept Nick
Batteries	assembly Mohammed
Batteries	installation Ali
Purchasing Nick
Control	System Nick
Assembly	wheels Nick
Wheel	hub Nick
frame	 Nick
battery	assembly Nick

7/4/19
The	Beast

Nov Dec
2019

Sept OctJune July Aug


